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engineer and two technicians are to aid in the reassemb]
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MEMORANDUM FOR: Chief, Technical Services Group, NPIC
ATTENTION ¢ Chief, PPS/TSG

SUBJECT : RED Monthly Report on Significant Events
(August 1970)

Significant Items of Interest for August 1970:

1. Automatic Stereo Scanner The Stereo Scanner
equipment was shipped 8nd 15 now being reassembled. An

ct, "Utility of Stereo Scanning," is proceeding as scheduled.

2. Automatic Target Indexing Device The system is in final
assembly and the project is on schedule. Preacceptance inspection will

3. Wide-Field, High-Power Anamorphic Sterecviewerl |Project is
on schedule. The current phase is one o finalizing optical design

and procurement of lens elements.

Pprovide a completion d his time

GROUP 1

Excluded frem avtomalic

dewngraging and

declassiiic:lisn .

5. Image Comparison Microstereosco e This project is still

in a stop-work status pending resolution of = request for overrun funds.
An attempt is being made to renegotiate this contract to a cost-ceiling
or a cost-sharing arrangement for complation of the prototype.

6. Viewing Systems Study The draft of the first

chapters of this optical engineering handbook have been completed and
are being evaluated,
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7. Color Fadin reported that his firm can
probably supply aIT of the Informatio ich we requested in the color
fading characteristicsl;;:;;:;____si_n_uhlch1hcwever, he could not
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SUBJECT: RED Monthly Report on Significant Events (August 1970)
25X1A

8. Determination of Color Trainin Needs 25X1A
The Initlal contract monitoring visit was made on 13 August. Work is
progressing satisfactorilf on Task I (Literature Review) and Task II

(Color Vocabulary) personnel have received word fr |;|
|;I| noted expert In color perception Qm] that he 25X1A
W donate his time and talent to the program to Insure application of

basic resesrch findings@mamgement complimented the govern-

ment on the comprehensiveness of the color program,

9. Imagery Interpretation Research Program | |’I‘he FY-71 PAR 25X1A
was signed off by the Director, NPIC, and fo 0 Headquarters for

final approval. The FY-69/70 program expired on 21 August. Extensive

briefings for Center iersonl;el are tentatively scheduled for the latter

part of September eveloped training packages on such targets
as scatter communications acilities, guided missile patrol boats,
missile launch sites and complexes, and nuclear production facilities
were received for evaluation by IEG.

10. Visual Perception Consultation | A continuation 29X1A
of the consultation services rendered was approved for 25X1A
FY-71. He will conduct further reseaz'ﬁrﬁn_in_sml;yogaia, and laser

optometry development, and will support the validation of :| color 25X1A
acuity test development.

25X1A

12, Image Manipulation Research Facility .
The input scanner and the video splay outputr are In the Final testing
smgel -| The equipment is scheduled for delivery
in mid=september and will be installed in Room 4N407. Used in conjunction
(off-1line) with the 0OCS computer, this equipment will provide the capa-

bility for in-house manipulation of classified imagery by December 1970.

13. Photographic Image Manipulation The 25X1/}\
contract was complete§ and tEe enhancement device 1s In transit. Initial :

results indicate an improved result for certain types of imagery. In- 25X1

house expsriments ETI commence in September under the direction of
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SUBJECT: RED Monthly Report on Significant Events (August 1970)
14. Improved Rear Projection Screen | | Representatives 25X1A
[visited on 18 August to discuss a 25X1A
retrofit of the | screen t0 the Scan § Search P.I. Station
being fabricated| |
15. Light Tables [ | Production contract is on schedule
with no problems foreseen. :
16. Dry Silver Processor SDB/RED, and 25X1A
E;;:;;;] 8D, visited | bn 5-7 August to ''check out" two
Iver Processors prior to delivery to the Center. The equipment
performed very well and delivery is expected in late August or early
September.
17. Stereocomparatar| |0ptics have been installed 25X1A
in the HPSC system and Indications are that resolving power exceeds
specifications. Critical item now is the ‘'check out” of the computer
programming which is expected to continue through October.
18. Contractual Action: Approval of an additional for the Scan 25X1D
§ Search P.1. otation was granted by the Director's office on 21 August.
9, Throughout the period, IEG personnel were briefed on the Q 25X1A
amera systems in order to update personnel orientatio
provide operational information relative to the exploitation of
materials from these systems 25X1
25X1D
22. Suggested changes to the SPECS Manual| |were received 25X1A
from the collection/exploitation systems community and will be published,
together with a new chapter on SLR SPECS, in October.
1 ’f‘ﬁ\iﬁ!?-"!
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SUBJECT: RED Monthly Report on Significant Events (August 1970)

24. The source of difficulty with obtaining obligated amounts on
DDSET contract information reports has been located; agreement as
to input designations that will correct the problem has been secured.

25. Initial copies of the FY-71 RE§D Project Descriptions were com-
pileted and distributed to C/RED and ExDir/NPIC.

26. Briefings and Consultations:

8., On 17 August, RED hosted the EXRAND Technical Task Team
meeting comprised of representatives from throughout the
exploitation community for the purpose of initiating com-
pilation of the 3rd Annual Consolidated RED Project List.

b. An RED/IEG coordination and planning session involving C/RED
and C/OD/IEG was held on 25 August.

¢. On 28 August, SA/PSA directed the presentation of FY-71 R&D
Program briefing to selected[  |personnel

d. On 21 August, HFS/ATB personnel met with| |
Chief, Psychological Services Staff, OMS, to discuss NPIC's
human factors progranm.

e. On 20 August, HFS/ATB personnel met with fJ
Chief, Medical and Behavioral Sciences, ORD, for a review o
ORD's human factors research.

£. On 24 August, [ |ATB personnel met with | | Life
Sciences Division, 0SI, to discuss the Center's vision testing
program.

g. Chip Implementation Study| Contractor gave a
detalled presentation to the p Task Team members concerning
the Phase I Technical Report on 6-7 August.

h. Dry Silvarl Contractor and RED personnel gave the
Dry Silver Briefing to CCB members and Westover AFB personnel
on 11 August. The same briefing was given to EXRAND
b 19 August.
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SUBJECT: RED Monthly Report on Significant Events (August 1970)

Briefings and Consultations: (cont.)

i. In meetings at Wright Patterson Air Force Base, RSB/RED
personnel assisted in preparing an RFP to replace the
current primary camera on the low-altitude drone, F147-S,

j. A meeting was held with DIA to discuss NPIC participation
25X1A in | distortion tests. The system may become
a source for [C inputs on an operational level. Arrange-
ments are being made Bor briefings of NPIC personnel in
the future,

k. The VHR Working Group is progressing toward an interesting
and objective evaluation of the values, needs, and prac-
ticalities of VHR systems. The approach is primarily
intelligence-user orisnted.

27. Trainin&:

25X1A

28, Personnel:
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SUBJECT: RED Monthly Report on Significant Events (August 1970)
B. Anticipated Items of Interest for September 1970:
None.
Deputy Chief
Distribution:
2 - TSG/RED
6
25X1A
25X1A NPIC/TSG/RED 9/8/70
{07 SLGHET
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